

**Rhode Island Association of Conservation Districts (RIACD)**

**Request for Proposals for Design of Main Street and Slater Mill Dam Fish Passages**

**Addendum No. 1**  
**December 20, 2018**

RIACD, acting through NRICD, is pleased to offer the following 5 points of clarifying information:

1. **Schedule Section** is revised as follows:

<b>Date</b>	<b>Task and key milestones</b>
<b>Task I. Alternatives Analysis Phase</b>	
Feb. 1, 2019	Kick off Meeting with Team (RIDEM, TNC, NRCS, RIACD)
March 1, 2019	Check in with Team
April 1, 2019	Team receives 10% plans including general analysis of impacts and anticipated costs of each alternative, and engineer's recommendations
April 5, 2019	Stakeholder meeting with Engineer Firm presenting findings / describing alternatives being considered (This may include Team as well as additional participants)
April 10, 2019	Selection of preferred alternative by the Team
<b>Task II. Design Development Phase</b>	
May 1, 2019	Team receives 30% plans; one paper and one electronic copy (in PDF)
May 10, 2019	Team meets with Engineer; review plans
May 15, 2019	Team review comments provided to Engineer
June 10, 2019	Team receives 60% plans; one paper and one electronic copy (in PDF) and one electronic copy in design (eg. CADD) format.
June 20, 2019	Review comments from Team to Engineer
<b>III. Permitting Phase</b>	
July 1, 2019	Engineer's submittals (complete, formal submittal packages) to all permitting agencies; one paper and one electronic copy (in PDF) of each submittal provided to Team.
<b>Task IV. Final plans, construction bid documents and construction book</b>	
Within 45 days of receipt of all permits	Engineer provides to Team. One hard copy, one electronic copy in PDF, and one electronic copy in design (eg. CADD) format.

2. Part E Price Proposal is revised to read as follows: Provide a price proposal for each of the Tasks I-IV listed above.

3. Several questions have been raised relative to the funding source/s and timing for this project. NRCS, working with RIACD and the Northern RI Conservation District (NRICD) are providing funding for the design phase of this project, up to \$250,000. For construction, there are several funding sources currently identified; as the project proceeds and reliable cost estimates are established, the team will consider best funding mechanisms with which to advance the project.
4. It is anticipated that this design contract will be awarded on or before January 20, 2019.
5. Proposals should be submitted as follows: One hard copy plus provide an electronic version (in PDF) no larger than 10 MB. All materials are to be submitted to Gina DeMarco as identified in the original RFP.